Google Project Management Certificate Completer:
Personal Closing Report

Executive Summary:

Sauce & Spoon Tabletop Menu Tablet Pilot Project was successfully completed, achieving its primary objective of evaluating the effectiveness of a tablet-based ordering system before a full-scale rollout. As the Project Manager, I oversaw project execution, coordinated cross-functional stakeholders, monitored project performance, and facilitated continuous improvements based on pilot feedback. The project successfully transitioned from planning through implementation, monitoring, and closure while maintaining alignment with the project's strategic goals.

Although the pilot initially revealed challenges related to tablet navigation, order accuracy, customer payment processes, and technical reliability, these issues were effectively addressed through stakeholder collaboration, targeted staff training and simplified user interface design

By project completion, the pilot had met or exceeded its key performance objectives. The project achieved a 30-minute reduction in average table turn time, increased daily guest count by 20%, reduced food waste by 25%, maintained an average checkout time of one minute or less, and reduced customer-reported technical issues to below 5%. Customer satisfaction was also positive, with 72% of participants rating their overall tablet experience as Good or Great, demonstrating strong acceptance of the new ordering system.

The project closure also captured valuable lessons learned regarding stakeholder engagement, change management, customer communication, and the importance of pilot testing before large-scale implementation. Responsibility for future tablet rollouts will transition to Molly Edwards, with comprehensive project documentation, lessons learned, and operational procedures transferred to support a successful expansion of the solution across additional Sauce & Spoon locations. Overall, the pilot established a strong foundation for future deployments and demonstrated the value of data-driven decision-making and continuous improvement in delivering successful project outcomes.

Key Accomplishments:

- **Successfully Led the Pilot Project:** Successfully managed the end-to-end execution of the Sauce & Spoon tablet ordering pilot, coordinating cross-functional teams, monitoring project progress, facilitating stakeholder communication, and

ensuring the successful implementation of the tablet ordering system at the North and Downtown pilot locations.

- **Drove Continuous Improvement:** Analyzed customer survey results and stakeholder feedback following the pilot launch, identified key improvement areas, and coordinated corrective actions, including simplified tablet navigation and enhanced staff training, resulting in measurable improvements in project outcomes.
- **Delivered Project Objectives:** Led the team in achieving and exceeding key project goals, including reducing average table turn time by 30 minutes, increasing daily guest count by 20% at the Downtown location, reducing food waste by 25%, maintaining an average checkout time of one minute or less, and reducing customer-reported technical issues to below 5%.
- **Stakeholder Collaboration:** Fostered effective collaboration among restaurant managers, waitstaff, kitchen staff, and technical teams to address operational challenges, improve order accuracy, and maintain alignment with the project's objective of enhancing the overall customer experience.
- **Facilitated Knowledge Transfer and Project Closure:** Documented project outcomes, lessons learned, and best practices while preparing comprehensive project closure documentation to support a smooth transition of project ownership to Molly Edwards for future rollout phases, ensuring continuity and organizational learning.

Lessons Learned:

- **Adaptability Is Essential**: One of my biggest takeaways was the importance of responding quickly to unforeseen challenges. The pilot identified issues with tablet navigation, order accuracy, and technical reliability, reinforcing the need to remain flexible, analyze feedback objectively, and implement timely corrective actions to keep the project on track.
- **Effective Communication Drives Project Success**: I learned that maintaining open and consistent communication with stakeholders—including general managers, waitstaff, kitchen staff, and technical teams—is critical for resolving issues, managing expectations, and ensuring everyone remains aligned with the project's objectives.
- **Change Management Requires Continuous Support**: Successfully introducing new technology depends not only on implementation but also on supporting the people using it. Providing additional staff training, addressing concerns, and reinforcing new processes helped improve adoption and demonstrated the importance of investing in change management throughout the project.
- **Continuous Improvement Leads to Better Outcomes**: I learned the value of using customer feedback and performance data to drive decision-making. Regularly reviewing survey results and project metrics allowed the team to make informed improvements, resulting in better customer satisfaction and stronger

operational performance. This experience reinforced my commitment to data-driven project management and continuous improvement.

Next Steps:

- **Support Ongoing Maintenance**: Although my role on the project is concluding, I will ensure that all maintenance procedures, technical documentation, and operational guidelines are complete and available to the IT vendor and restaurant operations teams. This will support a smooth transition and help maintain the reliability of the tablet ordering system.
- **Support Future Rollouts Through Knowledge Transfer**: I will share the lessons learned, best practices, and implementation experiences gained during the pilot with Molly Edwards and the broader project team. This knowledge transfer will help improve planning, stakeholder engagement, and execution during future tablet rollouts across additional Sauce & Spoon locations.
- **Reflect on Project Performance**: As part of my personal project closure, I will review the overall project outcomes, evaluate my performance as Project Manager, and document key successes, challenges, and opportunities for improvement. These reflections will help strengthen my project management, leadership, stakeholder management, and decision-making skills for future projects.
- **Promote Continuous Improvement**: I will recommend that customer feedback, operational performance metrics, and stakeholder input continue to be monitored after project closure. The insights gathered can be used to further improve order accuracy, customer satisfaction, and operational efficiency during future implementations.
- **Complete Project Handover**: I will formally hand over all project documentation, lessons learned, project records, and outstanding action items to Molly Edwards, ensuring she has the information and context needed to successfully manage future rollout phases. This structured handover will help ensure continuity and maintain the momentum achieved during the pilot.

Goals:

1 Month Goals:

Complete all project closure activities by finalizing documentation, conducting a comprehensive knowledge transfer to Molly Edwards, and ensuring all lessons learned, project records, and outstanding action items are documented. I will also reflect on my performance to identify strengths and areas for improvement that can be applied to future projects.

6 Month Goals:

Support the early stages of future tablet rollouts by sharing insights from the pilot project and mentoring team members where needed. I aim to strengthen my skills in stakeholder management, change management, and data-driven decision-making while monitoring how the lessons learned contribute to the success of subsequent implementations.

1 Year Goals:

Lead larger and more complex technology implementation projects by applying the experience gained from this pilot. I will continue developing my leadership, risk management, and strategic planning capabilities while pursuing relevant professional certifications and training to enhance my project management expertise.

5 Year Goals:

Establish myself as a senior project management professional capable of leading large-scale digital transformation initiatives across multiple business locations. I aspire to mentor project managers, drive organizational process improvements, and contribute to strategic business initiatives that deliver measurable operational and customer value.