



Project Charter: Sauce & Spoon Tabletop Menu Tablet Pilot Project

DATE: 15/07/2026 00:40

Project Summary

Sauce & Spoon, a local restaurant chain specializing in scratch-to-table cuisine, is introducing tabletop menu tablets to support its annual growth and expansion goals. The new digital ordering system is designed to improve operational efficiency by reducing order processing time, enabling restaurants to serve more guests with the same resources. In addition, the tablets will capture valuable customer and operational data, providing insights into dining preferences, menu performance, and service efficiency. These insights will help Sauce & Spoon enhance the customer experience, optimize business operations, and make informed decisions to support future growth.

Project Goals

- Reduce average table turn time by approximately **30** minutes by the end of the second quarter (Q2), resulting in decreased customer wait time.
- Increase the average daily guest count by **10%** by the end of the Q2 at the pilot bar location.
- Decrease food waste by **10%** till end of the Q2 by ensuring greater order accuracy.
- Drive higher revenue through targeted upselling of menu add-ons and coupon offers.
- Increase average check value by **15%**, from **\$65 to \$75** by the end of Q2, by driving sales more appetizers and specialty beverages.
- Enhance the overall customer ordering and payment experience.

- Reduce order errors by enabling guests to place and modify their own orders.

Deliverables

- Launch the tablet-based ordering pilot system at two bar locations in April (Beginning of Quarter 2)
- Install tablet-based menu systems at two pilot bar locations.
- Select and configure a tablet solution that supports menu add-ons and promotional coupons.
- Measure and estimate the reduction in food waste resulting from improved order accuracy.
- Configure and integrate the new tablet systems with existing software and POS infrastructure.
- Train bar staff on the operation and effective use of the new tablet-based ordering system.
- Monitor payroll resource bandwidth and kitchen staff operations to optimize labor efficiency and support revenue growth.

Scope and Exclusion

In-Scope:

- Implement the tablet-based ordering system at the Sauce & Spoon North and Downtown pilot bar locations.
- Configure and integrate the new system with existing software and operational workflows.
- Collect and analyze operational and customer data to evaluate the pilot's success against predefined performance metrics.

Out-of-Scope:

- Roll out the tablet-based ordering system across all Sauce & Spoon restaurant locations.
- Upgrade and modify existing systems to support enterprise-wide implementation.
- Integrate the new system into the non-bar dining areas at the Sauce & Spoon North and Downtown locations.

Benefits & Costs

Benefits:

- Improve table turnover efficiency and enhance customer satisfaction.
- Increase revenue through effective upselling opportunities.
- Reduce food waste and optimize resource utilization with improved order

accuracy.

- Leverage data insights to better understand customer behavior and preferences.

Costs:

- Procurement costs for tablets to support the digital menu.
- Configuration and integration costs for connecting the tablets with existing systems.
- Staff training costs for implementing the tablets at the Sauce & Spoon North and Downtown bar locations.

Appendix:

- [Sauce & Spoon Menu Tablets Project Proposal](#)
- [Meeting: Clarifying Project Goals](#)
- [Email Exchange: Project Goals](#)
- [Email Exchange: Sales Goal Details](#)
- [Meeting: Decrease Guest Wait Time](#)